7/19/99

PGE Lvl [PROCESS DESCRIPTION Developer Loader | DAAC
PGEO1 1 |MOD_PRO1 Level 1A SDST/Seaton GSFC
PGEO1 1 |MOD_PRO03 Geolocation SDST/JB&RW SFC
PGE02 1 |MOD_PR02 Level 1B Guenther GSFC
PGEO3 2 |MOD_PRO7 Atmospheric Profiles Menzel SFC
PGEO3 2 |MOD_PR35 Cloud Mask Menzel GSFC
PGE03 2 [MOD_PRVOLC \Volcano Alert Flynn GSFC
PGE71 1 |MOD_PR71 Level 1A subsetter Seaton GSFC
PGEO04 2 [MOD_PR0O4 Aerosol-Land and Sea Kaufman GSFC
PGE04 2 |MOD_PRO5 Precipitable Water Gao GSFC
PGEO5 2 [MOD_PRO4L Interim Daily Atmosphere SDST/Hucek GSFC
PGEO6 2 |MOD_PRO6C Cloud - Create HDF Menzel GSFC
PGEO6 2 |MOD_PRO6CD Cloud - Cirrus Detection Gao GSFC
PGEO06 2 |MOD_PRO6CT Cloud- Cloud Top Prop. Menzel GSFC
PGE06 2 |MOD_PR060OD Cloud - Optical Depth King GSFC
PGEO7 2 |[MOD_PR10 L2 Snow Hall NSIDC
PGE08 2 |[MOD_PR29 L2 Sealce Hall NSIDC
PGE09 2 |MOD_PR18_L2 Ocean Color Evans GSFC
PGE10 2 |MOD_PR28 L2 Sea Surface Temperature Brown GSFC
PGE11 2 |[MOD_PR09 L2 Surface Reflectance Vermote GSFC
PGE12 | 2g |[MOD_PRMGPNTR|L2G Pointers Justice GSFC
PGE12 2g |MOD_PRMGR L2G Geoangles Justice GSFC
PGE13 | 2g |[MOD_PRMGR L2G Surface Reflectance Justice GSFC
PGE14 | 2g |[MOD_PRMGR L2G Snow Justice GSFC
PGE15 | 2g |[MOD_PRMGR L2G Sea Ice Justice GSFC
PGE16 2 |[MOD_PR11 L2/L3 LST Wan GSFC
PGE17 2 |MOD_PRNMC Oceans Ancil. Met. Preproc. SDST/Devine GSFC
PGE19 2 [MOD_PROZN Oceans Anc. Ozone Preproc. SDST/Devine GSFC
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Tested by
SDSTor
MCST

delivery | MODAP

Inserts
into
archive

Comments

Add DPREP functionality to L1A to speed up geolocation by 3

L1A and Geolocation more robust, will do in next delivery sch

ESDT requested 5/10, awaiting approval for ECS to create ESD

7/20/99 | 7/22/99 7/27/99 7/29/99

7/14/99 7/14/99

use of NCEP, performance improvement will be delivered
later




7/19/99

Running

Comments

Tests were run, waiting on analysis of results

Tested by : Inserts
delivery | MODAP SDSTor MODAP | into

PGE Lvl |PROCESS DESCRIPTION Developer MCST SV1or |archive
PGE20 3 [MOD_mtbin L3 Oceans Interim daily Evans 7/15/99 7/16/99
PGE21 3 [MOD_PRO9A L3 Surface Reflect. - 8 day Justice
PGE22 3 |MOD_PRAGG L3 Aggregation WODLAND/SDST
PGE23 3 |[MOD_PR43B BRDF/Albedo - 16 day Strahler
PGE25 3 |MOD_PR13A1 VI - 16 day, 250m Huete/Justice
PGE29 3 [MOD_PR14A L3 Fire - 8 day Justice
PGE31 3 [MOD_PR11A LST- 8 day Wan
PGE33 3 |[MOD_PR15A1 LAI/FPAR daily Running

MOD_PR15A2

LAI/FPAR - 8 day

Running

MOD_PR13A2

VI -16 day, 1km

Huete/Justice

NSIDC| 7/23/99

Kai Yang working on EASE grid to tile mapping

7/14/99 7/16/99

Need 3 days of data, one from each of 3 weeks, tested by 9/1/9

9

MOD_PR10A1 L3 Snow - daily Hall
PGE44 3 |MOD_PR29A1 Sea Ice - daily Hall
PGE45 3 |MOD_PR10A2 Snow - 8 day Hall NSIDC
PGE46 3 |[MOD_PR10C1 Snow - daily CMG Hall NSIDC
PGE49 3 [MOD_mtbin ime binner Evans GSFC
PGE50 3 [MOD_mfill hole filler for ref. file Evans GSFC
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PROCESS

DESCRIPTION

Developer

MOD_mcloud loud clearing Evans
PGE54 3 [MOD_mtbin ime binner Evans
PGE56 3 [MOD_PR08D L3 Atmosphere - Daily King
PGE56 3 |MOD_PRO8DC L3 Atm.-Day, Create HDF King
PGE57 3 [MOD_PRO8SM L3 Atmosphere - Monthly King

MOD_PR0O8MC L3 Atm. -Mth, Create HDF King

MOD_PRO3CP

MOD_PRO8T

Geolocation Control Points

L3 Atmosphere - Zonal

SDST/JB

Comments

Need 3 days of data, one from each of 3 weeks, tested by 9/1/9

9

Integration of Land and Island Control Points routines in prog

PGE69 3 [MOD_PRO8TC L3 Atm.- Zone, Create HDF King

PGE70 3 MOD_PRO8W L3 Atmosphere Weekly King
MAPI 2.3.2 SDST none n/a
SDST Toolkit 2.0 SDST none n/a
Oceans Libraries SDST none n/a
Atmos.Lib 2.1 SDST none n/a
SIPS Ingest SDST none n/a
SIPS Deliver

Key Status as of : 7/14/99

Completed
Rework Required
Not finished

Moved to Post-launch

MODAPS mcf matches ECS baseline at DAAC

Will not be archived at the DAACs
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